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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY October 22, 2007 
 
Chairman Coombs called the Meeting to order at 6:05 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Paul Camarco, Clerk X   
 Raymond Grasso X   
 Luke McEntire   X 
 Carmen Pace   X 
 Stuart Temple X   
Liaison Present     
 Paul Montinieri, Council Liaison X   
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager X   
 Laurel Goodgion, Library Director X   

 Today is day 156 of the Project 
 
Motion made by Raymond Grasso seconded by Stuart Temple to go out of order on the Agenda 
and go into executive session first. All members voted in favor.   
 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of October 9, 2007 Meeting – Motion by Raymond Grasso seconded by Paul 
Camarco to approved the minutes. All but two members voted in favor (Joseph 
Coombs and Stuart Temple abstained).   

3. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Expenditures                                                                                                                     
                      1.  CDW-G – Invoice GXG5920 - $154.00 – Motion made by Raymond Grasso 

seconded by Stuart Temple to approve this payment. All members voted in 
favor.  

                      2.  Kronenberger & Sons – App # 4 - $343,277.89 – Motion made by Raymond 
Grasso seconded by Stuart Temple to approve this payment. All members voted 
in favor.  

3.  Tuthill & Wells – Invoice 3788 - $8,195.00 – Motion made by Raymond Grasso 
seconded by Paul Camarco to approve this payment. All members voted in 
favor.                        

B. Change Orders 
1. None  

C. Staff Information 
1. Job Meeting Minutes dated October 9, 2007. Motion by Paul Camarco seconded 

by Raymond Grasso to accept this as information. All members voted in favor.   
2. Town Hall Change Order Log Dated October 11, 2007 – Motion by Paul Camarco 

seconded by Raymond Grasso to accept this as information. All members voted 
in favor.  
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3. Budget Sheet Dated October 12, 2007 – Mike Turner advised members that this 
was stamped draft to give the Committee a chance to review it first. It is a 
combination of what he and Tim Tuell had drafted. It is scaled down from what 
Tim had originally submitted. Tim advised it was in a format he could live with. 
There is information he finds confusing but the content is there. He is concerned 
that the last draft report showed a $40,000 balance but the new draft shows a 
$20,000 minus. Mike advised the actual figures hadn’t been updated until the 
format was resolved. Note the negative means if we do everything on the wish list 
we would go over budget. Items below the double line are at the Committees 
discretion. The Committee has to make the choices as to what gets purchased 
and what doesn’t. Known PCO’s are shown. There are unknown PCO’s that will 
crop up as we get into the Town Hall side of the renovation thru discovery. Motion 
by Paul Camarco seconded by Stuart Temple to accept this as information. All 
members voted in favor.   

4. National Library Fees – Tony Martino advised the original purchase order 
$68,054.00 included three months storage. We have paid $17,220.00 so far and 
will spend an additional $11,480.00 or a grand total of $28,700.00 additional on 
storage. The Committee needs to take this into consideration when spending 
money or look for other sources to pay for the storage. Motion made by Raymond 
Grasso seconded by Paul Camarco to accept this as information. All members 
voted in favor .  

D. Old Business 
1. Construction Status –  

a. Sally Port – Chairman Coombs advised the Registrar of Voters is using the 
area. Their material has been boxed in their travel containers and the 
containers stored in the sally port area. The only work left to do inside the 
room is install a temperature sensor.    

b. Roof – Chairman Coombs advised the roofer wants to gravel the roof this 
week, hopefully tomorrow. There are issues on the overhang in two places 
on the Library Roof. The architect is working on a repair method to reduce 
the cost of the work.   

c. Misc. – Chairman Coombs advised construction is proceeding at a 
reasonable rate. Town Hall will be moving this weekend. The first and 
second floors of Town Hall minus the Registrar of Voters; Town Clerk and 
Data Processing will be staying behind. Data Processing will stay in 
temporary quarters until their room is ready. The Registrar will move after 
the election. The State Librarian was here this morning and there is some 
work that has to be done for security before the Clerks Vault is moved over. 
Tomorrow Chairman Coombs and Peter Wells will review with the contractor 
what needs to be done to get the space ready for the Town Clerk. This will 
generate a PCO. Mike Turner advised we would like to start moving things 
over Wednesday night. Town Hall will be closed Friday and departments will 
be ready to start business on Monday morning.   

E. New Business  
1. Rick Robbins October 2, 2007 Letter Regarding Small Cities Grant – Motion by 

Paul Camarco seconded by Raymond Grasso to accept this as information. All 
members voted in favor.  
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Motion made by Raymond Grasso seconded by Stuart Temple to add the Library 
FF&R Request to the Agenda. All members voted in favor.   

2. Library FF&E Request – Mike Turner advised he received an e-mail from Laurel 
Goodgion with an attached Excel Spreadsheet showing the Library’s FF&E 
Requests. A copy was handed to those present. Tony Martino advised Laurel that 
the $2,370.00 Dave Shinn Memorial donation needs to be shown under the 
Supplemental Column and not the Funds Column. There are requests totaling 
$388,015.00. The Library has funds totaling $56,940.00 leaving a need of 
$331,075.00 to cover balance of their needs. Motion made by Paul Camarco 
seconded by Raymond Grasso to receive this as information. All members 
voted in favor.   

           4. Executive Session:   
Motion made by Raymond Grasso seconded by Stuart Temple to go into executive session 
at 6:05 PM. All members voted in favor.  Present during executive session were Chairman 
Coombs; Paul Camarco; Raymond Grasso; Stuart Temple; Tim Tuell; Bonnie Therrien; Mike 
Turner; Paul Montinieri and Jack Bradley. Motion made by Raymond Grasso seconded by 
Paul Camarco to end executive session. All members voted in favor.  Executive session 
ended at 6:30 PM.  
  

 5.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday November 12, 2007 at 6:00 PM in 

Conference Room One.   
6. Adjournment: Motion by Paul Camarco seconded by Stuart Temple to adjourn. All members 

voted in favor.  Meeting adjourned at 6:54 PM. 
 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 
 Paul T. Camarco, Clerk 
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